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SCHEDULE AND LIST OF DELIVERABALES


Tuolumne River Restoration Monitoring
	Task
	Task Title
	Deliverable
	Estimated Completion Dates 

	1
	Project Mgmt & Adm 
	· Semi-Annual Progress Report


	Due:

· Jan. 10, 2007

· Jul. 10, 2007

· Jan. 10, 2008
· Jul. 10, 2008
· Jan. 10, 2009 

	
	
	· Monthly Invoice
	Due by XX of each month from August 2006 through August 2009.

	
	
	· Subcontract documentation
	To be provided within 30 days of subcontract execution.

	2
	Public Participation
	· Pre and post meeting materials

· Public Notices

· Public Meetings

· Meeting Summaries


	· Within 6 months of contract execution

· 30 days prior to each scheduled public meeting

· 12th and 24th month months after contract execution

· 10 working days after each public meeting 

	2.1
	Coordinate with TRTAC, TRTAC Monitoring Subcommitee, and Lower Tuolumne River Coalition
	· Meeting summaries and minutes of the TRTAC, TRTAC Monitoring Subcommittee, and Tuolumne River Coalition meetings.
	· To be included as attachment to semi annual progress reports (see Task 1).

	2.2
	Produce and Distribute Interpretive Brochures for the Restoration Projects and Monitoring
	· One hard copy and one electronic copy of an interpretive brochure for each restoration project and related monitoring.
	· To be submitted June 30, 2009

	2.3
	Present findings at CALFED Science Conference and Prepare Manuscript(s) for Publication
	· Presentation(s) at at least one CBDA Science Conference; up to three manuscripts submitted to peer-reviewed journals.
	· At least one presentation at 200XX CALFED Science Conference 
· Manuscripts to be submitted by June 30, 2009

	3
	Environmental Compliance and Permitting
	· Not applicable
	· Not applicable

	4
	7/11, M.J. Ruddy, and SRP 9 Monitoring
	· 
	· To be included in draft and final report (see Task 8)

	5
	Fine Sediment Management Monitoring
	· 
	· To be included in draft and final report (see Task 8)

	6
	Monitoring of Cumulative Effects on Target Populations [Chinook salmon and O. mykiss]
	· 
	· Relevant sections of annual report to FERC to be submitted by May 1 2007 through 2009.
· To be included in draft and final report (see Task 8)

	7
	Aerial Photography and Bathymetry
	· 
	· To be included in draft and final report (see Task 8)

	8
	Draft and Final Report
	· Draft Report

· Final Report
	· To be submitted April 24, 2009
· To be submitted June 30, 2009

	9
	Project Close Out
	· Project Close Out Report

· Final Invoice
	· 30 days prior to end of the contract term (June 1, 2009)
· 30 to 60 days after Final Report is approved


