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CIVIL ENGINEERING DEPARTMENT

M E M O R A N D U M

TO:
TRTAC

FROM:
Wilton Fryer

DATE:
12 March 2008 

RE:
Restoration Projects - Status Update

Project

Funding

Status

Active Projects:

Fine Sediment

Full

The earthwork portion of the Gasburg Creek restoration construction was completed on 31 July.  Since construction DFG has raised procedural questions regarding transferring of funds between tasks to pay for the work.  To resolve the issue per the contract, an amendment was developed and submitted to the ERP for approval at their 15 Nov 07 meeting.   The amendment included a 6 month extension to allow for winter storm water monitoring and transfer of funds to DFG for completion of the revegetation work.  On 14 November the amendment was pulled by DFG.  DFG did not reschedule the amendment for the 14 Feb 08 ERP amendments hearing.  At this date DFG has held up reimbursement of $469,836 in invoices that have been submitted for the construction work and release of the project retention funds.  





DFG did spread the seed previously provided and re-hydromulched the site in early January.  They had to use internal DFG funds as funds were not available from the project.  No other revegetation work has been done at the site.
La Grange Gravel
Full

There has been no change in the status of the Gravel Infusion Project since the ERP amendment was pulled from the agenda by DFG on 15 May 07.   

We continue to wait for the DFG to complete an assessment report for restoration projects on the Merced & Tuolumne Rivers that is due out at the end of December.  DFG has indicated they will not consider our amendment until after this assessment report is completed and its findings accepted.  Informal discussions with DFG staff indicated that DFG has apparently decided against further gravel infusion projects.  Given the late date and the lead time required to acquire the appropriate state and federal permits, renewal of the infusion efforts could not get started until summer of 2009.    
MJ Ruddy

none

No Change in project status.  All the project (Federal) funds were withdrawn by AFRP and CBDA effective 30 June 06 and 31 March 06 respectively.  A Warner Deardorff amendment request was submitted on 24 May 2007 that included a redesign of the MJ Ruddy project with lower floodway benches that are considered to be more conducive to fry & smolt rearing.   This was a design change approved and funded by AFRP.  Processing of this request would be predicated on the contract being issued for the initial Warner-Deardorff Project.  See next.
Warner-Deardorff
Uncertain
No change in project status.  The status of obtaining a contract for the $10.8M in CBDA Prop 204 funds originally awarded for Phase II work remains uncertain.  However, DFG has indicated that the funds have not been withdrawn from the project.  On 24 May 2007 a request was submitted to DFG asking that they now complete the award of the contract that they requested CBDA to suspend in June 2006 only until completion of the transition to DFG administration of the ERP funds.   The submittal package included the completed ERP Science Panel directed action & response, the 90% drawings for the original Warner-Deardorff plans, and the 30% level of redesign that included the lowered floodway benches on the MJ Ruddy Project along with the lower bench configuration for the Warner-Deardorff Project.  The 30% redesign work had been paid for by AFRP before their portion of the Warner-Deardorff Phase I funding ran out. 
Completed Projects:
(No Changes)
SRP 10

Partial

This project was split into two phases by CBDA and only design and modeling funded under Phase I.  No Phase II funding for acquisition and construction has ever been identified. The Phase I work was completed in June 2006 and the project funding closed for Phase I.  The landowner has been informed there is no foreseeable Phase II funding.

SRP 9


Full 

Construction completed, revegetation planted and maintained for two years, and final replacement planting completed in December 2003.  NOC filed March 2003.

SRP 10 Dike

Full

Construction complete.  NOC filed March 2003.

7\11 Segment

Full

Construction complete with remaining revegetation planted in December 2003.  7\11 Materials NOC filed March 2003.  HART NOC filed May 2004. A separate limited irrigation & maintenance agreement is in place for 2004, funded by MWD.

Design Manual
Full

Completed with Final Report submitted 26 February 2004.

Course Sediment
Full

Report was completed July 2004, with modifications on methods and techniques to protect existing salmonid habitats during implementation.  The CBDA Science Panel has accepted the CSMP as part of their acceptance of the LG Sediment Infusion Project.

RM 43


Full

The Project was completed in September 2005 and post project monitoring was started in time for this year’s salmon run.
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