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CIVIL ENGINEERING DEPARTMENT

M E M O R A N D U M

TO:
TRTAC

FROM:
Wilton Fryer

DATE:
13 September 2007 

RE:
Restoration Projects - Status Update

Project

Funding

Status

Active Projects:

Fine Sediment

Full

The earthwork portion of the Gasburg Creek restoration construction was completed on 31 July and it looks great.  Revegetation is scheduled for November.  After the construction was finished, DFG, as contract manager, has raised procedural questions on how the Gasburg Creek construction elements have been changed since the project was first proposed. For example: the addition of upstream erosion sites as a DFG condition for building the original lower site on DFG lands.   

La Grange Gravel
Full

There has been no change in the status of the Gravel Infusion Project since the ERP amendment was pulled from the agenda by DFG on 15 May.   This also effectively stopped work on the associated DFG - 4-Pumps project in the same reach of the river.

We are waiting for the DFG to complete an assessment report for restoration projects on the Merced & Tuolumne Rivers that is due out at the end of December.  DFG has indicated they will not consider the amendment until after this assessment report is completed and its findings accepted.  However, if there is to be infusion work done in the summer of 2008 it will be necessary to restart work on the required state & federal permits in October 2007.    
MJ Ruddy

none

No Change in project status.  All the project (Federal) funds were withdrawn by AFRP and CBDA effective 30 June 06 and 31 March 06 respectively.  A Warner Deardorff amendment request was submitted on 24 May 2007 that included a redesign of the MJ Ruddy project with lower floodway benches that are considered to be more conducive to fry & smolt rearing.   This was a design change approved and funded by AFRP.  Processing of this request would be predicated on the contract being issued for the initial Warner-Deardorff Project.  See next.
Warner-Deardorff
Uncertain
No change in project status.  The status of obtaining a contract for the $10.8M in CBDA Prop 204 funds originally awarded for Phase II work remains uncertain.  However, DFG has indicated that the funds have not been withdrawn from the project.  On 24 May 2007 a request was submitted to DFG asking that they now complete the award of the contract that they requested CBDA to suspend in June 2006 only until completion of the transition to DFG administration of the ERP funds.   The submittal package included the completed ERP Science Panel directed action & response, the 90% drawings for the original Warner-Deardorff plans, and the 30% level of redesign that included the lowered floodway benches on the MJ Ruddy Project along with the lower bench configuration for the Warner-Deardorff Project.  The 30% redesign work had been paid for by AFRP before their portion of the Warner-Deardorff Phase I funding ran out.  

Completed Projects:
(No Changes)
SRP 10

Partial

This project was split into two phases by CBDA and only design and modeling funded under Phase I.  No Phase II funding for acquisition and construction has ever been identified. The Phase I work was completed in June 2006 and the project funding closed for Phase I.  The landowner has been informed there is no foreseeable Phase II funding.

SRP 9


Full 

Construction completed, revegetation planted and maintained for two years, and final replacement planting completed in December 2003.  NOC filed March 2003.

SRP 10 Dike

Full

Construction complete.  NOC filed March 2003.

7\11 Segment

Full

Construction complete with remaining revegetation planted in December 2003.  7\11 Materials NOC filed March 2003.  HART NOC filed May 2004. A separate limited irrigation & maintenance agreement is in place for 2004, funded by MWD.

Design Manual
Full

Completed with Final Report submitted 26 February 2004.

Course Sediment
Full

Report was completed July 2004, with modifications on methods and techniques to protect existing salmonid habitats during implementation.  The CBDA Science Panel has accepted the CSMP as part of their acceptance of the LG Sediment Infusion Project.

RM 43


Full

The Project was completed in September 2005 and post project monitoring was started in time for this year’s salmon run.
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