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CIVIL ENGINEERING DEPARTMENT

M E M O R A N D U M

TO:
TRTAC

FROM:
Wilton Fryer

DATE:
14 June 2007 

RE:
Restoration Projects - Status Update

Project

Funding

Status

Active Projects:

Fine Sediment

Full

The Gasburg Creek restoration construction went out for a second round of bids in March 2007.  The bids came in higher than the 2006 bids.  The new bids had been set up to allow portions of the project to be deleted to get down to available funds.  A contract has been awarded to Seam Smith and the work will be starting 18 June 2007.  

La Grange Gravel
Full

The Infusion Project, with all the amendment changes in place, went before the CBDA-ERPIAM in November and December 2006 and again in March 2007.  The amendment was then scheduled for formal approval on 17 May 2007.  However, the amendment was pulled from the agenda by DFG on 15 May and there is no clear idea of what will happen next.  





We had been working closely with DFG / 4-Pumps to use their permits and our CSMP designs and modeling for the Reclamation Board permit such that we would be able to start some of our infusion work this summer.  With cancellation of the amendment we had to suspend the joint effort with DFG.  We have not heard the impacts this has had on the remainder of the 4-Pumps work, but it is expected to complicate them completing their permits for this the last year of the 4-Pumps funding.
MJ Ruddy

none

All the project (Federal) funds were withdrawn by AFRP and CBDA effective 30 June 06 and 31 March 06 respectively.  A Warner Deardorff amendment request was submitted on 24 May 2007 that included a redesign of the MJ Ruddy project with lower floodway benches that are considered to be more conducive to fry & smolt rearing.   This was a design change approved and funded by AFRP.  Processing of this request would be predicated on the contract being issued for the initial Warner-Deardorff Project.  See next.
Warner-Deardorff
Uncertain
The status of obtaining a contract for the $10.8M in CBDA Prop 204 funds originally awarded for Phase II work remains uncertain.  However, DFG has indicated that the funds have not been withdrawn from the project.  On 24 May 2007 a request was submitted to DFG asking that they now complete the award of the contract that they requested CBDA to suspend in June 2006 only until completion of the transition to DFG administration of the ERP funds.   The submittal package included the completed ERP Science Panel directed action & response, the 90% drawings for the original Warner-Deardorff plans, and the 30% level of redesign that included the lowered floodway benches on the MJ Ruddy Project along with the lower bench configuration for the Warner-Deardorff Project.  The 30% redesign work had been paid for by AFRP before their portion of the Warner-Deardorff Phase I funding ran out.  

Completed Projects:
(No Changes)
SRP 10

Partial

This project was split into two phases by CBDA and only design and modeling funded under Phase I.  No Phase II funding for acquisition and construction has ever been identified. The Phase I work was completed in June 2006 and the project funding closed for Phase I.  The landowner has been informed there is no foreseeable Phase II funding.

SRP 9


Full 

Construction completed, revegetation planted and maintained for two years, and final replacement planting completed in December 2003.  NOC filed March 2003.

SRP 10 Dike

Full

Construction complete.  NOC filed March 2003.

7\11 Segment

Full

Construction complete with remaining revegetation planted in December 2003.  7\11 Materials NOC filed March 2003.  HART NOC filed May 2004. A separate limited irrigation & maintenance agreement is in place for 2004, funded by MWD.

Design Manual
Full

Completed with Final Report submitted 26 February 2004.

Course Sediment
Full

Report was completed with modifications on methods and techniques to protect existing salmonid habitats during implementation.  The CBDA Science Panel has accepted the CSMP as part of their acceptance of the LG Sediment Infusion Project.

RM 43


Full

The Project was completed in September 2005 and post project monitoring was started in time for this year’s salmon run.

trtac\meetings02\RestProjUpdate 14Jun07_1.doc

Page 1 of 3

