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CIVIL ENGINEERING DEPARTMENT

M E M O R A N D U M

TO:
TRTAC

FROM:
Wilton Fryer

DATE:
14 September 2006 

RE:
Restoration Projects - Status Update

Project

Funding

Status

Active Projects:

MJ Ruddy

none

A separate minerals appraiser was brought in to assist with the developing the 4th iteration of the appraisals for the project with the package delivered to the Federal reviewers on 2 June 2006.  Additional comments were received by the reviewers in July and August, with those requested adjustments delivered to the reviewers on 28 August.  However, all the project funds were withdrawn by AFRP and CBDA effective 30 June and 31 March respectively.   The landowner was informed the project had been defunded.  





The dikes separating the old mining ponds from the river were breached this winter with the river now flowing through the old mining pits.  The landowner is working on repairs.  Permit restrictions will not allow repairs to put the river channel into the alignment proposed under the restoration plans for the project area, thus eliminating the deposit from the 1997 floods that is the root cause for the dike breach.

Warner-Deardorff
Uncertain
There has been no change in the status of this project.  This project was split into 2 phases for funding with only the Phase I design work completed to the 90% stage.  Given the continued problems with Federal review of any appraisal and the AFRP funds ending in December, it has been suggested that appraisals become a part of Phase II, with a state reviewer, since the purchases would be with state funds.  In late June 2006 the DFG, as the new funds administrator asked that all work on developing a Scope of Work cease until directed otherwise.
La Grange Gravel
Full

Comments from the UC Science Panel in Davis were received in late January 2006.  The SOW was revised per the panel comments, along with the monitoring plan, and is continuing to be under review by DFG Region 4, the new funds administrator.  The District has agreed to incorporate the changes in the monitoring program requested by DFG, but final acceptance is still linked resolution to the DFG issues regarding the separate SOW for ERP 04-S04.  The goal is still to complete CEQA and permits in 2006 for a summer 2007 start of implementation.  Biological surveys were conducted this spring as part of the permit process.

Fine Sediment

Full

The Gasburg Creek restoration construction went out for bid in August 2006 with bids received on 1 September.  The bids exceeded available funding.  A design & project element review is underway to see if adjustments can be made to reduce the costs.  The goal is to re-bid the project in December with the construction to start in May or June 2007.  
SRP 10

Partial

This project was split into two phases by CBDA and only design and modeling funded under Phase I.  No Phase II funding for acquisition and construction has ever been identified. The Phase I work was completed in June 2006 and the project funding closed for Phase I.  The landowner has been informed there is no foreseeable Phase II funding.

Completed Projects:

SRP 9


Full 

Construction completed, revegetation planted and maintained for two years, and final replacement planting completed in December 2003.  NOC filed March 2003.

SRP 10 Dike

Full

Construction complete.  NOC filed March 2003.

7\11 Segment

Full

Construction complete with remaining revegetation planted in December 2003.  7\11 Materials NOC filed March 2003.  HART NOC filed May 2004. A separate limited irrigation & maintenance agreement is in place for 2004, funded by MWD.

Design Manual
Full

Completed with Final Report submitted 26 February 2004.

Course Sediment
Full

Report was completed with modifications on methods and techniques to protect existing salmonid habitats during implementation.  The CBDA Science Panel has accepted the CSMP as part of their acceptance of the LG Sediment Infusion Project.

RM 43


Full

The Project was completed in September 2005 and post project monitoring was started in time for this year’s salmon run.
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