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CIVIL ENGINEERING DEPARTMENT

M E M O R A N D U M

TO:
TRTAC

FROM:
Wilton Fryer

DATE:
2 June 2006 

RE:
Restoration Projects - Status Update

Project

Funding

Status

Active Projects:

MJ Ruddy

Partial

A separate minerals appraiser was brought in to assist with the developing the 4th iteration of the appraisals for the project.  The package was delivered to the Federal reviewers on 2 June 2006.  It has taken several months with the federal reviewers to reach the June 2006 submittal point.  The 1999 funds have already been defunded and it looks like the 2000 funds will also be defunded at the end of June regardless of the appraisal status.  The remaining funds might be available to purchase the land, but without funds to construct the Districts would be reluctant to proceed.  

Warner-Deardorff
Full

This project is split into 2 phases for funding.  The Phase I design continues to be on hold at 90% stage with the remaining permitting and ROW appraisal tasks delayed pending the outcome of the appraisal process for the MJ Ruddy project because the mining permits are linked.  On 31 May 2006 the CBDA asked that the District and GCAP Services proceed with development of a SOW for the Phase II directed action submittal from November 2003, incorporating the ERP comments received in late January 2006.   Given the appraisal review difficulties with using the Federal reviewers and the purchases will be with State funds, we will look to see if a State agency can provide the appraisal review.

La Grange Gravel
Full

Comments from the UC Science Panel in Davis were received in late January 2006.  The SOW has been revised, and along with the monitoring plan, is currently under review with DFG Region 4.  Reimbursements from July 2004 are now being processed.  The goal is to complete CEQA and permits in 2006 for a summer 2007 start of implementation.  Biological surveys were conducted this spring as part of the permit process.

Fine Sediment

Full

Design work for the project is complete.  The DFG access agreement is awaiting signature at DFG.  Only the ESA portion of the ACOE permit is left to be completed.  At issue are the two surveys for red legged frog and tiger salamander found no habitat, but the exact USFWS ESA protocol was not followed.  If the USFWS does not accept the reports, there is a 1-year delay because the sampling period has passed for 2006. The August 2005 request to move funding from the riffle cleaning task over to the Gasburg Creek portion of the construction was finally approved at the May 2006 CBDA meeting.  Depending on the ACOE permit, there is still time to construct this summer.  

SRP 10

Partial

This project was split into two phases by CBDA and only design and modeling funded under Phase I.  No Phase II funding for acquisition and construction has ever been identified. The Phase I work will be completed by 31 June 2006 and the project funding closed for Phase I.  The landowner has been informed there is no foreseeable Phase II funding.

Completed Projects:

SRP 9


Full 

Construction completed, revegetation planted and maintained for two years, and final replacement planting completed in December 2003.  NOC filed March 2003.

SRP 10 Dike

Full

Construction complete.  NOC filed March 2003.

7\11 Segment

Full

Construction complete with remaining revegetation planted in December 2003.  7\11 Materials NOC filed March 2003.  HART NOC filed May 2004. A separate limited irrigation & maintenance agreement is in place for 2004, funded by MWD.

Design Manual
Full

Completed with Final Report submitted 26 February 2004.

Course Sediment
Full

Report was completed with modifications on methods and techniques to protect existing salmonid habitats during implementation.  The CBDA Science Panel has accepted the CSMP as part of their acceptance of the LG Sediment Infusion Project.

RM 43


Full

The Project was completed in September 2005 and post project monitoring was started in time for this year’s salmon run.
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