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 9:00 AM 

Turlock Irrigation District, Lunch Room  (2nd floor)

Draft Meeting Summary

1.  Introduction

A. Comments on draft agenda and meeting summary – no comments; 09:30 AM was set for start of all TRTAC meetings at TID or MID.

2.  Items since 08Dec meeting

A. Review material list – Ford provided handout of list for all of 2005

B. Report on 14 Dec Monitoring PSP working group meeting – 07Dec (previously e-mailed) and 14Dec meeting summaries by Vick were handouts
C. Current status of CALFED PSP and gravel addition monitoring plans – 

· Vick provided a review of the status of the PSP (see also Dec meeting notes); Task 5 monitoring has been moved to the gravel addition project; Angling survey to include natural tagging approach using photos 

· Action: draft workplans will be provided by Vick/Hume by the Mar meeting; final to DFG in April with plan for 01Jul start of contract

· Long-awaited comments from CALFED on Coarse Sediment and Warner/Deardorf projects are being reviewed by Fryer

· Marked rocks could only be placed at Bobcat Flat before flows came up in Dec. 

3.  Discussion of monitoring; gravel placement sites – 

· Handout of 29Mar2005 memo from Mierau (previously e-mailed) on gravel addition sites was reviewed.  

· CDFG plans to add some gravel (2000 yards) this year above New La Grange Bridge (R1A-R1C reach). It was concluded that permitting issues would likely preclude any TRTAC gravel additions until 2007.

· Action: Ford will review previous gravel addition recommendations to compare with current list.

· Snorkel monitoring may begin in July under PSP program.

4.  General Update

A. Data and report status –  

· Handout on items for annual report was reviewed and draft deadlines were chosen for all elements – revised table reflecting the discussion is at end of this summary; final submittal date remains at 01 April.  Plan is to include 2004 and 2005 TRTAC materials and Ford will try to distribute a draft of summary section (and component reports) for review. 

· Action: (1) assigned parties will work to meet specified timelines; Ford to check with Blakeman on data needs

B. Agency and NGO updates – 

· AFRP will have more short-term moves in Lodi offices; Mesick reported he is still working on conceptual models

· Hume reported that Peter Baker of SWS would not be available this spring

· Boucher reported planting at Bobcat flat is planned for March; flow enters high flow channel at ~3000 cfs.

· Koepele reported that TRPT has a new exec. Director; planting is continuing at Big Bend

C. Monitoring update – 

· Handout on initial RST results at 2 trap locations from Fuller (e-mail of 08Feb) 

· Handout of long-term basin run estimate graph from Ford using early estimates of 3,500 Stan, 800 Tuol, and 2,900 Merced for 2005

· Seining has found salmon throughout Tuolumne and into SJR. 

· A predation study at SRP 9 is scheduled to occur this spring

D. River operations and forecasts –  

· Maintaining current operations is expected in near-term. Those are flows of 2500-3000 at La Grange, with 400 cfs to Hickman Spill.  Flow is varying somewhat, partly as a result of testing phase of new TID power plant, but use of TID canal is limiting changes; intermittent MID spill to Dry Creek.  

· Projected flow range in Apr-May period is 1000 (dry) to 5000 (wet) at this early stage. 

· Monier is preparing the annual letter reviewing the fall pulse flow and 45-day period.

4. Additional items – 

· Ford reviewed discussion topics selected at Sep2005 meeting and which meetings they had been discussed

· Districts are pursuing website for TRTAC

· No news regarding FERC process

· VAMP barrier is undecided due to delta smelt issues even if flows would allow installation

5.  Next meetings and topics:

· 09Mar at TID, 9:30 AM – website, flow experiments, conceptual models, monitoring

· Subgroup on 06Apr at MID, 9:30 AM – conceptual models

FERC 2299 TRTAC Meeting

09 February 2006
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Revised table resulting from meeting discussion
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